Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.14.2016
Page: 1ofll

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 04.14.2016

Page: 1ofll

Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
Contract Location: Total to Date Prev to Date This Estimate
US-75 WEST IN BELLEVUE Estimate Type: PROG Current Contract Amt Total Earnings $190,049.91 $.00 $190,049.91
$6,434,138.50  giockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $190,049.91 $.00 $190,049.91
ontractor: Date Lot 02.04.2016 $6.434.138.50 Retainage $.00 $.00 $.00
HAWKINS CONSTRUCTION COMPANY ated Zt- V4. Escrow Amount $.00 $.00 $.00
2516 DEER PARK BLVD e Datf; Awar ed : 22-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .29. .
PO BOX 9008 : 3% Net Earnings $190,049.91 $.00  $190,049.91
Date Notice for Work to ]
Begin:  03.28.2016 % Time Comp
OMAHA NE 68109-0008 gin: - : 3% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)342-1607 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
HARTFORD FIRE INSURANCE COMPANY p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SARPY i .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description . Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22534 000 NH-370-7(126) 370 13.00 16.16 GRAD BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $190,049.91 $.00 $190,049.91
Project Manager District Engineer
Assadi, Mohammad 04.12.2016 Lech, Marvin (Marv) 04.12.2016
Construction Engineer Controller
Halstead, Kerri 04.13.2016 Burling, Laurie 04.13.2016
Controller
Burling, Laurie 04.13.2016
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 4004.50 2.69 660.000 1,775.40
0001 0001 0030.10 16,953.00 1.000 16,953.00 CAST IRON GRATE AND FRAME LB 660.000 1,775.40
MOBILIZATION LS 1.000 16,953.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 4035.00 73.50 2.000 147.00
0002 0002 1009.00 143,161.00 1.000 143,161.00 REMOVE FLARED-END SECTION EACH 2.000 147.00
GENERAL CLEARING AND GRUBBING LS 1.000 143,161.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 4050.01 6.08 63.000 383.04
0003 0003 1011.00 30.00 42.000 1,260.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 63.000 383.04
WATER MGAL 42.000 1,260.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 4105.59 1,078.77 1.400 1,510.28
0004 0004 1030.00 21.08 2,786.000 58,728.88  CLASS 47B-3000 CONCRETE FOR INLET AND CY 1.400 1,510.28
EARTHWORK MEASURED IN EMBANKMENT cy 2,786.000 58,728.88 UNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4107.07 730.71 2.110 1,541.80
0005 0005 1101.00 8.43 602.000 5,074.86 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.110 1,541.80
REMOVE PAVEMENT sy 602.000 507485 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4155.50 0.78 125.000 97.50
0006 0006 1101.25 5.47 2,727.000 14,916.69 REINFORCING STEEL FOR INLET AND LB 125.000 97.50
SAWING PAVEMENT LF 2,727.000 14,916.69 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 4157.00 0.78 128.000 99.84
0007 0007 1122.01 10.54 1,676.000 17,665.04 REINFORCING STEEL FOR COLLARS LB 128.000 99.84
REMOVE CONCRETE MEDIAN SURFACING 5\% 1,676.000 17,665.04 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 4360.18 307.46 1.000 307.46
0008 0008 1131.00 1.19 88.000 104.72 18" METAL FLARED-END SECTION EACH 1.000 307.46
REMOVE PLOWABLE PAVEMENT MARKER EACH 88.000 104.72 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 4460.36 2,173.00 1.000 2,173.00
36" CONCRETE FLARED-END SECTION EACH 1.000 2,173.00
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4460.54 3,032.09 1.000 3,032.09 GROUP 6 BRIDGE AT STA. 507+60.10LT 1-72'-0" &
54" CONCRETE FLARED-END SECTION EACH 1.000 3,03209 0026 0026 0030.60 17,284.00 1.000 17,284.00
0.000 0.00  MOBILIZATION LS 1.000 17,284.00
0.000 0.00 0.500 8,642.00
0019 0019 7017.00 3.13 1,749.000 5,474.37 0.500 8,642.00
REMOVE GUARDRAIL LF 1,749.000 547437 0027 0027 3050.15 228.31 187.400 42,785.29
448.000 1,402.24 CONCRETE FOR PAVEMENT APPROACHES (% 187.400 42,785.29
448.000 1,402.24  CLASS 47BD-4000 0.000 0.00
0020 0020 7019.70 526.99 2.000 1,053.98 0.000 0.00
REMOVE IMPACT ATTENUATOR EACH 2.000 1,053.98 0028 0028 3051.10 0.75  35,575.000 26,681.25
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 35,575.000 26,681.25
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0021 0021 L006.00 258.22 4.000 1,032.88 0.000 0.00
COVER CROP SEEDING ACRE 4.000 1,032.88 0029 0029 6004.48 382.22 13.000 4,968.86
0.000 0.00  BRIDGE JOINT NOSING CF 13.000 4,968.86
0.000 0.00 0.000 0.00
0022 0022 L019.13 1.35 4,855.000 6,554.25 0.000 0.00
EROSION CONTROL, CLASS 1D SY 4,855.000 6,554.25 0030 0030 6005.37 44.60 82.700 3,688.42
0.000 0.00 PRECOMPRESSED POLYURETHANE FOAM LF 82.700 3,688.42
0.000 0.00 JOINT, TYPEB 0.000 0.00
0023 0023 L022.11 2.25 1,543.000 3,471.75 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 1,543.000 3,471.75 0031 0031 6007.12 484.01 39.000 18,876.39
0.000 0.00 CONCRETE BRIDGE DECK REPAIR 5% 39.000 18,876.39
0.000 0.00 0.000 0.00
0024 0024 P402.15 30.52 102.000 3,113.04 0.000 0.00
15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 102.000 3,113.04 (0032 0032 6010.22 388.08 23.000 8,925.84
0.000 0.00  CLASS 47B-3000 CONCRETE FOR BRIDGE (% 23.000 8,925.84
0.000 0.00 0.000 0.00
0025 0025 P402.18 33.28 100.000 3,328.00 0.000 0.00
18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 100.000 3,328.00 0033 0033 6010.26 1,753.71 3.400 5,962.61
0.000 0.00  CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 3.400 5,962.61
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 292,959.87 0.000 0.00
Current 292,959.87
In place 1,402.24

This Estimate 1,402.24
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 6030.00 104,092.00 1.000 104,092.00 0041 0041 3051.10 0.75 35,575.000 26,681.25
PREPARATION OF BRIDGE AT STATION EACH 1.000 104,092.00 EPOXY COATED REINFORCING STEEL FOR LB 35,575.000 26,681.25
PAVEMENT APPROACHES
507+60.10 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 6131.23 0.79 2,651.000 2,094.29 0042 0042 6004.48 382.22 13.000 4,968.86
PENETRATING CONCRETE SEALER SF 2,651.000 2,094.29 BRIDGE JOINT NOSING CF 13.000 4,968.86
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 6131.50 1.62 4,130.000 6,690.60 0043 0043 6005.37 44.60 82.700 3,688.42
EPOXY COATED REINFORCING STEEL LB 4,130.000 6,690.60 PRECOMPRESSED POLYURETHANE FOAM LF 82.700 3,688.42
0.000 0.00 JOINT,TYPEB 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 6210.14 45.49 700.000 31,843.00 0044 0044 6007.12 484.01 39.000 18,876.39
HP 12 INCH X 53 LB STEEL PILING LF 700.000 31,843.00 CONCRETE BRIDGE DECK REPAIR SY 39.000 18,876.39
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 8091.00 46.36 135.000 6,258.60 0045 0045 6010.22 388.08 23.000 8,925.84
GRANULAR BACKFILL CY 135.000 6,258.60 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 23.000 8,925.84
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 507+60.10LT 1-72'-0" & Contracted 280,151.16 0046 0046 6010.26 1.753.71 3.400 5962.61
Current 280,151.16 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 3.400 5,962.61
In place 8,642.00 0.000 0.00
This Estimate 8,642.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 507+60.10RT 1-72'-0" 0047 0047 6030.00 94,092.00 1.000 94,092.00
0039 0039 0030.60 22,319.00 1.000 22,319.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 94,092.00
MOBILIZATION LS 1.000 22,319.00 507+60.10 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0048 0048 6131.23 0.79 2,651.000 2,094.29
0040 0040 3050.15 228.31 187.400 42,785.29 PENETRATING CONCRETE SEALER SF 2,651.000 2,094.29
CONCRETE FOR PAVEMENT APPROACHES CY 187.400 42,785.29 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0049 0049 6131.50 1.62 4,130.000 6,690.60
EPOXY COATED REINFORCING STEEL LB 4,130.000 6,690.60
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 6210.14 45.49 700.000 31,843.00 0057 0057 6007.12 481.56 88.000 42,377.28
HP 12 INCH X 53 LB STEEL PILING LF 700.000 31,843.00 CONCRETE BRIDGE DECK REPAIR Sy 88.000 42,377.28
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 8091.00 46.36 135.000 6,258.60 0058 0058 6010.22 468.32 28.300 13,253.46
GRANULAR BACKFILL CY 135.000 6,258.60 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 28.300 13,253.46
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 507+60.10RT 1-72'-0" Contracted 275,186.16 ~ 0059 0059 6010.26 1,057.55 23.600 24,958.18
Current 275186.16 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 23.600 24,958.18
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA. 591+65.03LT 1-130'-0' 0060 0060 6030.00 98,498.00 1.000 98,498.00
0052 0052 0030.60 30,444.00 1.000 30,444.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 98,498.00
0.500 49,249.00
MOBILIZATION LS 1.000 30,444.00 501+65.03 LT.
0.500 15,222.00 0.500 49,249.00
0.500 15,222.00 0061 0061 6131.23 0.79 6,283.000 4,963.57
0053 0053 3050.15 230.28 195.500 45,019.74 PENETRATING CONCRETE SEALER SF 6,283.000 4,963.57
CONCRETE FOR PAVEMENT APPROACHES CcY 195.500 45,019.74 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0062 0062 6131.50 1.18 9,570.000 11,292.60
0054 0054 3051.10 0.75 37,910.000 28,432.50 EPOXY COATED REINFORCING STEEL LB 9,570.000 11,292.60
EPOXY COATED REINFORCING STEEL FOR LB 37,910.000 28,432.50 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0063 0063 6139.50 10.25 22.000 225.50
0055 0055 6004.48 387.64 16.000 6,202.24 SUBSURFACE DRAINAGE MATTING SY 22.000 225.50
BRIDGE JOINT NOSING CF 16.000 6,202.24 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0064 0064 6210.14 45.29 850.000 38,496.50
0056 0056 6005.36 44.46 100.700 4,477.12 HP 12INCH X 53 LB STEEL PILING LF 850.000 38,496.50
PRECOMPRESSED POLYURETHANE FOAM LF 100.700 4,477.12 0.000 0.00
JOINT, TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0065 0065 6617.25 121.46 10.000 1,214.60
CONCRETE REPAIR SF 10.000 1,214.60
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 8091.00 46.36 140.000 6,490.40 0073 0073 6010.22 468.32 28.300 13,253.46
GRANULAR BACKFILL CY 140.000 6,490.40 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 28.300 13,253.46
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA. 591+65.03LT 1-130'-0' Contracted 356,345.69 0074 0074 6010.26 1,057.55 23.600 24,958.18
Current 356,345.60 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 23.600 24,958.18
In place 64,471.00 0.000 0.00
This Estimate 64,471.00 0.000 0.00
GROUP 6C BRIDGE AT STA. 591+65.03RT 1-130'-C 0075 0075 6030.00 95,498.00 1.000 95,498.00
0067 0067 0030.60 32,993.00 1.000 32,993.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 95,498.00
MOBILIZATION LS 1.000 32,993.00 591+65.03 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0076 0076 6131.23 0.79 6,279.000 4,960.41
0068 0068 3050.15 253.65 194.100 49,233.47 PENETRATING CONCRETE SEALER SF 6,279.000 4,960.41
CONCRETE FOR PAVEMENT APPROACHES CY 194.100 49,233.47 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0077 0077 6131.50 1.18 9,565.000 11,286.70
0069 0069 3051.10 0.75 37,715.000 28,286.25 EPOXY COATED REINFORCING STEEL LB 9,565.000 11,286.70
EPOXY COATED REINFORCING STEEL FOR LB 37,715.000 28,286.25 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0078 0078 6139.50 9.99 22.000 219.78
0070 0070 6004.48 387.64 16.000 6,202.24 SUBSURFACE DRAINAGE MATTING SY 22.000 219.78
BRIDGE JOINT NOSING CF 16.000 6,202.24 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0079 6210.14 45.29 850.000 38,496.50
0071 0071 6005.36 44.60 100.700 4,491.22 HP 12INCH X 53 LB STEEL PILING LF 850.000 38,496.50
PRECOMPRESSED POLYURETHANE FOAM LF 100.700 4,491.22 0.000 0.00
JOINT, TYPE A 0.000 0.00 0.000 0.00
0.000 0.00 0080 0080 8091.00 46.36 140.000 6,490.40
0072 0072 6007.12 481.56 88.000 42,377.28  GRANULAR BACKFILL Cy 140.000 6,490.40
CONCRETE BRIDGE DECK REPAIR SY 88.000 42,377.28 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 6C BRIDGE AT STA. 591+65.03RT 1-130'-C Contracted 358,746.88
Current 358,746.88
In place 0.00

This Estimate

0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0088 0088 0030.90 446,472.00 1.000 446,472.00
0081 0081 0030.70 1,580.97 1.000 1,580.97 MOBILIZATION LS 1.000 446,472.00
MOBILIZATION LS 1.000 1,580.97 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 1020.06 31.62 95.000 3,003.90
0082 0082 7011.20 23.19 887.500 20,581.13 FLEXIBLE POST DELINEATOR EACH 95.000 3,003.90
W-BEAM GUARDRAIL LF 887.500 20,581.13 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0090 0090 3008.05 5.85 984.000 5,756.40
0083 0083 7019.50 17,390.66 2.000 34,781.32 TIEBARS EACH 984.000 5,756.40
IMPACT ATTENUATOR EACH 2.000 34,781.32 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0091 0091 3010.42 29.39 33.000 969.87
0084 0084 7020.00 2,318.75 8.000 18,550.00 CONCRETE CURB REPAIR LF 33.000 969.87
BRIDGE APPROACH SECTIONS EACH 8.000 18,550.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0092 0092 3017.39 39.25 1,676.000 65,783.00
0085 0085 7024.25 2,318.75 8.000 18,550.00 CONCRETE CLASS 47B-3000 MEDIAN SY 1,676.000 65,783.00
GUARDRAIL END TREATMENT, TYPE | EACH 8.000 1855000 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0093 0093 3039.11 594.75 41.530 24,699.97
GROUP 7 GUARDRAIL Contracted 94.043.42 ggyﬁ?ETE PAVEMENT REPAIR, TYPE A, FULL cY 41.530 24,699.97
Current 94,043.42 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0094 0094 3039.12 520.40 71.710 37,317.88
GROUP 9 BITUMINOUS CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 71.710 37,317.88
0086 0086 0002.55 10.54 809.480 8,531.92 DEPTH 0.000 0.00
OVERLAY BROKEN LINES STA 809.480 8,531.92 0.000 0.00
0.000 0.00 0095 0095 3039.13 339.57 2,045.560 694,610.81
0.000 0.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 2,045.560 694,610.81
0087 0087 0002.60 10.54 1,618.960 17,063.84 DEPTH 0.000 0.00
OVERLAY SOLID LINES STA 1,618.960 17,063.84 0.000 0.00
0.000 0.00 0096 0096 3075.52 90.20 602.000 54,300.40
0.000 0.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 5% 602.000 54,300.40
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0097 0097 3221.13 575.06 1,440.200 828,201.41 0106 0106 8060.05 238.64 202.000 48,205.28
CONCRETE PAVEMENT, CLASS PR-3500 CY 1,440.200 828,201.41 GRANULAR SUBDRAIN EACH 202.000 48,205.28
JOINT REPAIR 106.650 61,330.15 0.000 0.00
106.650 61,330.15 0.000 0.00
0098 0098 4015.00 233.81 27.000 6,312.87 0107 0107 9005.23 49.01 3,710.000 181,827.10
ADJUST MANHOLE TO GRADE EACH 27.000 6,312.87 ASPHALTIC CONCRETE, TYPE SPS TON 3,710.000 181,827.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0099 0099 6133.02 22.34 6,944.000 155,128.96 0108 0108 9005.70 59.02 3,500.000 206,570.00
PREFORMED WATERPROOFING MEMBRANE, SY 6,944.000 155,128.96  ASPHALTIC CONCRETE, TYPE LC TON 3,500.000 206,570.00
TYPE1 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 7515.36 1.14 36,500.000 41,610.00 0109 0109 9005.71 54.28 12,440.000 675,243.20
5" WHITE WET REFLECTIVE POLYUREA LF 36,500.000 41,610.00 ASPHALTIC CONCRETE, TYPE SLX TON 12,440.000 675,243.20
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 7515.38 7.11 6,250.000 44,437.50 0110 0110 9009.00 7.90 4,332.000 34,222.80
12" WHITE WET REFLECTIVE POLYUREA LF 6,250.000 44,437.50 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,332.000 34,222.80
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0102 0102 7516.35 1.14 23,000.000 26,220.00 0111 0111 9009.75 91.88 743.000 68,266.84
5" YELLOW WET REFLECTIVE POLYUREA LF 23,000.000 26,220.00 TEMPORARY SURFACING Sy 743.000 68,266.84
PAVEMENT MARKING, GROOVED 0.000 0.00 ) 148.219 13,618.36
0.000 0.00 10 148.219 13,618.36
0103 0103 7520.00 421.59 18.000 7,588.62 0112 0112 9021.12 447.94 118.720 53,179.44
ARROW, PREFORMED PAVEMENT MARKING EACH 18.000 7,588.62 PERFORMANCE GRADED BINDER (52-34) TON 118.720 53,179.44
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 8022.20 1.90 15,940.000 30,286.00 0113 0113 9021.13 500.64 767.480 384,231.19
HYDRATED LIME/WARM MIX ASPHALT EACH 15,940.000 30,286.00 PERFORMANCE GRADED BINDER (64-34) TON 767.480 384,231.19
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0105 8028.01 161.45 90.050 14,538.57 0114 0114 9053.00 2.63 20,630.000 54,256.90
FOUNDATION COURSE REPLACEMENT (3% 90.050 14,538.57 TACK COAT GAL 20,630.000 54,256.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016 Est Number: 0001 Pay Period End Date: 04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0115 0115 9111.00 31.62 92.000 2,909.04 0124 0124 L032.75 216.07 9.000 1,944.63
WATER MGAL 92.000 2,909.04 MULCH TON 9.000 1,944.63
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0116 0116 9170.00 99.07 365.960 36,255.66 GROUP 9 BITUMINOUS Contracted 4,618,205.73
EARTH SHOULDER CONSTRUCTION STA 365.960 36,255.66 Current 4,618,205.73
0.000 0.00 In place 74,948.51
0.000 0.00 This Estimate 74,948.51
0117 0117 9185.76 12.74 405.760 5,169.38  GROUP 10 GENERAL ITEMS
RUMBLE STRIPS, ASPHALT STA 405.760 5169.38 0125 0125 0001.08 050  20,618.000 10,309.00
0.000 0.00  BARRICADE, TYPE Il BDAY 20,618.000 10,309.00
0.000 0.00 2,795.000 1,397.50
0118 0118 9186.00 1.95  95,698.000 186,611.10 2,795.000 1,397.50
CONCRETE SURFACE MILLING SY 95,698.000 186,611.10 0126 0126 0001.10 0.79 1,914.000 1,512.06
0.000 0.00  BARRICADE, TYPE llI BDAY 1,914.000 1,512.06
0.000 0.00 503.000 397.37
0119 0119 9188.50 87.25 1,415.000 123,458.75 503.000 397.37
SURFACING UNDER GUARDRAIL SY 1,415.000 123,458.75 0127 0127 0001.75 211 2,560.000 5,401.60
0.000 0.00 TEMPORARY SIGN DAY EACH 2,560.000 5,401.60
0.000 0.00 33.000 69.63
0120 0120 9300.38 1.00  33,405.000 33,405.00 33.000 69.63
RAP INCENTIVE PAYMENT EACH 33,405.000 33,405.00 0128 0128 0001.90 1.05  20,605.000 21,635.25
0.000 0.00  SIGN DAY EACH 20,605.000 21,635.25
0.000 0.00 1,657.000 1,739.85
0121 0121 9300.52 5,269.90 1.000 5,269.90 1,657.000 1,739.85
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5269.90 0129 0129 0002.28 0.01  155,000.000 1,550.00
/D 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 155,000.000 1,550.00
0.000 0.00 0.000 0.00
0122 0122 A449.00 182.21 8.000 1,457.68 0.000 0.00
ADJUST PULL BOX TO GRADE EACH 8.000 1,457.68 0130 0130 0002.30 0.11  12,000.000 1,320.00
0.000 0.00  PAVEMENT MARKING REMOVAL LF 12,000.000 1,320.00
0.000 0.00 4,554.000 500.94
0123 0123 L001.02 721.98 4.000 2,887.92 4,554.000 500.94
SEEDING, TYPE B ACRE 4.000 2,887.92
0.000 0.00
0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date:  04.09.2016 Est Number: 0001 Pay Period End Date:  04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0131 0131 0002.44 0.01  155,000.000 1,550.00 0140 0140 0030.00 15,476.00 1.000 15,476.00
TEMPORARY PAVEMENT MARKING, TYPE LF 155,000.000 1,550.00  MOBILIZATION LS 1.000 15,476.00
PAINT 23,694.000 236.94 1.000 15,476.00
23,694.000 236.94 1.000 15,476.00
0132 0132 0002.47 0.01  155,000.000 1,550.00 0141 0141 9110.01 79.05 80.000 6,324.00
TEMPORARY PAVEMENT MARKING SURFACE LF 155,000.000 1,550.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 6,324.00
PREPARATION 11,243.000 112.43 0.000 0.00
11,243.000 112.43 0.000 0.00
0133 0133 0002.97 31.62 422.000 13,343.64 0142 0142 9110.02 79.05 50.000 3,952.50
OPERATED 0.000 0.00
13.000 411.06 : .
13.000 411.06 0.000 0.00
0134 0134 0003.50 7.60 3,475.000 26,410.00 0143 0143 9110.03 79.05 80.000 6,324.00
CONCRETE PROTECTION BARRIER LF 3,475.000 26,410.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 6,324.00
1,687.500 12,825.00 0.000 0.00
1,687.500 12,825.00 0.000 0.00
0135 0135 0003.56 3.01 2.375.000 714875 0144 0144 9110.07 105.40 80.000 8,432.00
RELOCATE CONCRETE PROTECTION BARRIER  LF 2,375.000 7,148.75  RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 8,432.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 0136 0003.57 263.49 6.000 1,580.94 0145 0145 9110.27 94.86 30.000 2,845.80
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 1,580.04 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 2,845.80
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 : .
0.000 0.00 0.000 0.00
0137 0137 0003.58 1.580.97 2000 3161.94 0146 0146 L022.75 4.01 600.000 2,406.00
INERTIAL BARRIER SYSTEM EACH 2.000 3,161.94 TEMPORARY SILT CHECK LF 600.000 2,406.00
2.000 3,161.94 390.000 1,563.90
2.000 3,161.94 390.000 1,563.90
0138 0138 0003.64 105.40 10.000 1,054.00 0147 0147 L022.90 2.80 1,200.000 3,360.00
REPLACEMENT MODULE EACH 10.000 1,054.00 TEMPORARY SILT FENCE LF 1,200.000 3,360.00
0.000 0.00 962.000 2,693.60
0.000 0.00 962.000 2,693.60
0139 0139 0020.00 2.00 2,000.000 4,000.00 0148 0148 L032.70 284.57 3.000 853.71
TRAINING HOUR 2,000.000 4,000.00 TEMPORARY MULCH TON 3.000 853.71
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2534X Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0001 Pay Period End Date: 04.09.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0149 0149 L860.24 495.37 12.000 5,944.44
STORM EVENT RESTORATION - INCENTIVE EACH 12.000 5,944.44
0.000 0.00
0.000 0.00
0150 0150 L860.50 1,053.98 1.000 1,053.98
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,053.98
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 158,499.61
Current 158,499.61
In place 40,586.16
This Estimate 40,586.16
Totals for contract Contracted 6,434,138.50
Current 6,434,138.50
In place 190,049.91

This Estimate

190,049.91



